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On November 7, 2000, California voters approved Proposition 39, the Smaller Classes, 
Safer Schools and Financial Accountability Act.  In conjunction with the passage of 
Proposition 39, the Legislature passed a series of bills both restricting and mandating 
actions of local governing boards under Proposition 39.  Proposition 39 went into effect 
on November 8, 2000 and the statutory measures went into effect January 1, 2001.  On 
December 4, 2001, The Board of Trustees of the Long Beach Community College 
District (the District) called for a general obligation bond election.    The ballot language 
for the Measure E Bond funds reads, “In order to renovate, repair, and replace aging 
educational facilities, including replacement of electrical, plumbing and sewer systems, 
add classrooms, acquire equipment, construct job training facilities and high tech 
computer labs, upgrade restrooms, renovate heating and ventilation system, install fire 
safety equipment, replace outdated classrooms and libraries and establish a Citizens 
Oversight Committee, shall the Long Beach Community College District issue $176 
million in bonds, at interest rates within the legal limit?”  On March 5, 2002, the District’s 
resident voters passed the general obligation bond, Measure E. 
 
It is the charge of the Citizens Oversight Committee (COC) to monitor the expenditures 
of the Measure E Bond funds and report to the public on the District’s compliance with 
Proposition 39.  It is the committee’s role to: 1.) Receive and review the annual 
independent performance audit; 2.) Receive and review the annual independent 
financial audit as it relates to Bond funds; 3.) Review the Bond expenditures and ensure 
that Bond proceeds are spent on qualified projects and not on administrator or teacher 
salaries; 4.) Inspect college facilities and grounds where Bond proceeds are being 
spent; 5.) Receive and review deferred maintenance plans; 6.) Review district efforts to 
implement cost efficiency; and 7.) Prepare an annual report to the Board of Trustees.  
The Board of Trustees approved the following as the list of projects for which bonds 
issued under Proposition 39 would be expended: 
 
General Improvements 
 
At both the Liberal Arts Campus (LAC) and Pacific Coast Campus (PCC), the District 
intends to use bond proceeds to reimburse the District for State or other District funds 
that may be used to provide for any project on the list below, and to: make 
improvements to internal walkways, access roads and parking lots; install new and safer 
exterior lighting, signage, and security systems; landscape and install sprinklers in open 
areas, between buildings, and at physical education facilities; install modern 

Background 
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infrastructure and utilities, including water, sewer, heating, ventilation, and air 
conditioning systems; install or upgrade fiber-optic cables and related technological 
equipment/systems; improve access ways in compliance with the Americans with 
Disabilities Act; remove and replace hazardous building materials; and purchase and 
install furnishings and equipment at all facilities being constructed, renovated, improved 
or remodeled with the proceeds of bonds. 
 
Project List 
 
The project listing does not suggest any particular priority for construction amongst the 
proposed projects, which remains a province of the Board of Trustees. 
 

Liberal Arts Campus (LAC) Improvements:  The District intends to undertake the 
following specific projects at LAC, each of which involves major renovations, 
remodeling and improvements, and some of which involve removing old hazardous 
building materials and making, where required, seismic safety improvements: 

 
• Administration Building (Building A) 
• Technical Building (Building B) 
• Nursing, Health and Technology Building (Building C) 
• Math/Science Building (Building D) 
• College Center (Building E) 
• Family Consumer Studies Building (Building F) 
• Music Building (Building G) 
• Theater Arts Building (Building H) 
• Auditorium (Building J) 
• Library/Learning Center (Building L) 
• Business, Computer, Social Sciences Building (Building M) 
• Administrative Services Building (Building N) 
• Language Arts Building (Building P) 
• Physical Education Building 
• Small Gymnasium (Building Q) 
• Large Gymnasium (Building R) 
• Aero-Pilot Building (Building T) 
• Grounds Department (Building U) 
• Construct new Bookstore/Student Services Building 
• Replace and construct new Child Development Center 
• Construct new classroom building or buildings to accommodate student growth 

and future program demands 
 

Pacific Coast Campus (PCC):  The District intends to undertake the following 
specific capital improvement projects at PCC, each of which involves major 
renovations, remodeling and improvements, and some of which involve repairing fire 
damage, removing old hazardous building materials, and making, where required, 
seismic safety improvements: 
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• General/Administration Building (Building AA) 
• Humanities/English as a Second Language Building (Building BB) 
• Fitness Center (Building CC) 
• Social Science Building (Building DD) 
• Student Center/Bookstore (Building EE) 
• Fine Arts/Senior Center (Building FF) 
• Library/Learning Resource Center (Building GG) 
• Construction Trades Building (Building MM) 
• Machine Shop (Building UU) 
• Welding Shop (Building VV) 
• Parent Education Building (Building OO) 
• Replace and construct new Diesel Shop, Automotive Shop, Aeronautics Shop 

and Auto Body Shop (Buildings, RR, SS, TT, and QQ) 
• Replace and construct Child Development Center 
• Construct new classroom building or buildings to accommodate student growth 

and future program demands 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The performance audit firm of Moss Adams was selected to conduct the 2004/2005 
Performance Audit Report.  Following the 2003/2004 Performance Audit report to the 
Citizens Oversight Committee (COC) in December 2004, the committee requested that 
Moss Adams conduct a mid-year Interim Performance Audit Report.  The District, in 
collaboration with the BMT and other Bond Program consultants, drafted an action plan 
to address Moss Adams’ recommendations coming out of the 2003/2004 Performance 
Audit.  Over 90% of the recommendations were addressed within the first three months 
of receiving the 2003/2004 Performance Audit.  Moss Adams reported back to the 
committee and presented the six-month Interim Performance Audit Report for the period 
July 1, 2004 through December 31, 2004.  The Interim Performance Audit was 

Receive and Review the Annual Independent Performance 
Audit 

Proposition 39 Mandate 
The following is a summary of reports made to and 
actions made by the COC during the 2005 calendar 

year to meet its obligations. 
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presented to the committee at its July 11, 2005 meeting.  Moss Adams reported to the 
COC and concluded that the District had successfully responded to and implemented its 
recommendations and the District had made great improvements.  In summary, 
Moss Adams found no exceptions with the use of Bond Program funds for the approved 
purposes for expenditures between July 1, 2004 and December 31, 2004. 
 
The District and BMT continued their work on addressing Moss Adams’ 
recommendations and they reported on further actions taken in response to the 
recommendations to the committee at its meeting of October 10, 2005. 
 
Moss Adams conducted the 2004/2005 Performance Audit for the period of July 1, 2004 
through June 30, 2005 and presented its report to the COC at its January 23, 2006 
meeting.  Moss Adams evaluated Bond Program financial records and expenditure cost 
support to verify that funds were used for approved Bond Program purposes as set forth 
in the Ballot Measure and Bond Documents.  Moss Adams concluded that the District 
implemented controls for the use of school construction bond proceeds to comply with 
Measure E requirements, and found no exceptions with the use of Bond Program funds 
for approved Measure E purposes. 
 
 
 
 
 
 
 
The financial audit firm of Vavrinek, Trine, Day & Co., LLP (VTD) conducted the 
District’s 2003/2004 Fiscal Year Financial Report that included the Measure E Bond 
Program.  A report on the findings of the 2003/2004 Fiscal Year Financial Report; a 
letter dated November 5, 2004 from VTD stating it’s official audit findings; the Balance 
Sheet as of June 30, 2004; and the Statement of Revenues, Expenditures and Changes 
in Fund Balance for the Year Ended June 30, 2004 were received by the committee at 
its January 10, 2005 meeting, and a full copy of the report was presented to the Vice 
Chairperson for his review.  The final report was presented to and approved by the 
Board of Trustees at its January 25, 2005 meeting. The Financial Audit Report 
concluded that the District is in compliance in its overall financial and business 
operation.  The audit is inclusive of the overall financial operation of the District and the 
Measure E Bond Fund Program. The Financial Audit Report and Performance Audit 
Report totals were in agreement. 
 
The firm of Vicenti, Lloyd & Stutzman LLP (VLS) was selected to conduct the 2004/2005 
Fiscal Year Financial Audit Report.  VLS presented its findings to the COC at its 
January 23, 2006 meeting.  VLS conducted their audit of the Bond Construction Fund, 
in accordance with auditing standards, in order to obtain reasonable assurance that 
financial statements for the Bond Construction Fund are free of material misstatement.  
VLS concluded that the financial statements present fairly, in all material respects, the 

Receive and Review the Annual Independent Financial 
Audit as it Relates to the Bond Funds 
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financial position and results in conformity with accounting principles generally 
accepted.  VLS noted no matters involving the internal control over financial reporting 
and its operation that they consider to be material weaknesses. 
 
 
 
 
 
 
 
 
The COC received a report of itemized expenditures for all projects as part of the 
Quarterly Expenditure Report.  The BMT reformatted the Quarterly Expenditure Reports 
in order to provide all-inclusive and concise expenditure information for all projects.  The 
newly formatted version of the Quarterly Expenditure Report (for expenditures reported 
as of June 30, 2005) was presented to the COC at its July 11, 2005 meeting.  To date, 
all Quarterly Expenditure Reports received by the COC do not suggest inappropriate 
expenditures were made.  At the request of the COC, the BMT submitted to the 
committee a statement of verification (to be accompanied with each forthcoming 
Quarterly Expenditure Report) that all expenditures have been spent appropriately. 
 
 
 
 
 
 
 
Members of the COC received a tour of two Bond Program projects, one at the Liberal 
Arts Campus (LAC) and one at the Pacific Coast Campus (PCC).  On October 7, 2005, 
the members received a tour of the Child Development Center (PCC) project site.  On 
December 8, 2005, the committee received a tour of the Interim Facilities-Vet’s Stadium 
project site.  The BMT headed the tours and conducted a question and answer session 
following each tour. 
 
In addition to the project site tours, the BMT held an Open House of the Bond 
Management Program Offices for all faculty, staff, students, and COC members on 
December 8, 2005.  The purpose of the Open House was to invite the District to see 
where the planning and construction management for the District’s future facilities takes 
place. 

Review Bond Expenditures and Ensure that Bond 
Proceeds are Spent on Qualified Projects and not on 
Administrator or Teacher Salaries 

Inspect College Facilities and Grounds Where Bond 
Proceeds are Being Spent 
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Child Development Center (PCC) Project Site Tour 

October 7, 2005 
 

 
COC Members in Attendance 

 
Patricia L. Lofland 

Sherri Ortman 
Ken Velten 

Debra A. Williamson 
 
 

 

 
Photographed by Tom Ross (Bovis) 
 
Top back row, from left:  Bill Adams (Bovis), an unidentified member of the construction 
crew, Bill Hahn (Bovis), Farley Herzek (LBCCD), Barry Willett (Bovis) 
Second row, from left:  Sherri Ortman (COC Member), Pat L. Lofland (COC Member), 
Dianne Theil McNinch (Board Member), Ken Velten (COC Member) 
Front row, from left:  Lorraine Martinez (RMA), Debra A. Williamson (COC Member), 
Leilani Nunez (Bovis), Jeff Wheeler (Facilities Planning Committee Co-Chair), Joe Bahan 
(Bovis) 
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Interim Facilities-Vet’s Stadium Project Site Tour 
December 8, 2005 

 
COC Members in Attendance 

 
Patricia L. Lofland 

Dr. William H. Marmion 
Sherri Ortman 

Ken Velten 
Debra A. Williamson 

 
 
 
 

 

 
 
 

 
 
 
 
 

Foreground, from left:  Roberto Uranga 
(Board Member), Dr. E. Jan Kehoe 
(President-Superintendent), 
Dianne Theil McNinch (Board Member) 
Background, from left:  Jeri Carter (FPC 
Member), Helene Ansel (LBCCD), 
Jackie Hann (LBCCD), Steve Medley 
(LBCCD), Gene Farrell (Bovis), 
Eloy Oakley (Assistant Superintendent & 
Executive Vice President) 
 
Photographed by Ray Rodriguez (RMA) 

From left:  Jeffrey A. Kellogg (Board 
Member), Eloy Oakley (Assistant 
Superintendent & Executive Vice-
President) Gene Farrell (Bovis), 
Steve Medley (LBCCD) 
 
Photographed by Ray Rodriguez (RMA) 
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Comments from COC Members 
 
“The facilities tour was a great success.  Participants were reminded that we were 
seeing ‘a working site’ and that helmets and ID vests were required.  It was heartening 
to see the results of years of planning to meet the future needs of LBCC.  
Congratulations to all who have made it a reality.”  Dr. William Marmion 
 
“The tour of this facility [Child Development Center (PCC)] showed what a unique and 
useful structure it will be.  It is a very good design and will encourage students with 
children to utilize the facility while they are in class.  This will allow the students to 
obtain important educational benefits.”  Ken Velten. 
 
“The [Interim] Facilities-Vet’s Stadium tour showed the status of construction and the 
planned use of the building as an alternate classroom facility for the automotive and 
aviation schools while their building is being constructed.  This will allow these programs 
to continue during construction.  Obviously, it will make a fine warehouse in the future.  
The design is not as innovative as the Child Development Center.”  Ken Velten. 

From left:  Ken Velten (COC Member), 
Dr. William H. Marmion (COC Member), 
Dr. Thomas J. Clark (Board Member) 
 
Photographed by Ray Rodriguez (RMA) 
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Due to the lack of Deferred Maintenance funding from the State, for 2004/2005 Fiscal 
Year no Deferred Maintenance Plans were submitted to the COC. 
 
 
 
 
 

1. The District’s Measure E Bond Management Team reported its completion of 
the Program Management Plan/Procedures Manual for the purposes of 
ensuring that policies and procedures are established in managing the 
Measure E Bond Program projects, and the District is in accordance with the 
Performance and Financial Audits mandates.  The Program Management 
Plan/Procedures Manual ensures that practical and efficient policies and 
practices are administered, and appropriate controls are developed and 
applied.  

2. At the request of the COC, the BMT presented itemized expenditures for all 
projects as part the Quarterly Expenditure Report.  Itemizing quarterly 
expenditures allows the COC to review expenditures with more clarity and 
understanding. 

3. The region experienced heavy rains during the past season.  The BMT put 
forth extraordinary efforts to keep the Child Development Center (PCC) and 
the Site Lighting project (PCC) on schedule while experiencing a heavy rainy 
season.  There were no cost overruns incurred due to the rains or due to the 
up swing of work to keep the projects on schedule.   

4. The BMT continues to negotiate contract prices with Architects for the best 
price for the project.  The BMT re-negotiated a contract price with the 
Architect for the Landscape and Signage Project (PCC) and was successful 
in reducing the contract price for an $18,000 savings. 

5. The BMT has made improvements in its cost schedule and budgetary 
management reporting.  The BMT instituted the application of the Expedition 
Professional software program, by Primavera systems.  Expedition is a tool 
whereby the BMT can manage project costs, track contract changes, 
document a project’s history, manage field administration, track project 
changes, and note specific issues for each of the Bond Program projects.  
Expedition also interacts with the District’s PeopleSoft system that the District 
uses in its management of contracts and accounting records system.  
Expedition also collects data and comments a project’s history so that in the 
case of litigation or in negotiating a change, the history of that project is easily 
accessible. The BMT can produce reports as simple or detailed as is 
necessary to review and manage project costs and budget.  Expedition is also 
an excellent tool for auditing all project transactions and activities. 

Receive and Review Deferred Maintenance Plans 

Review District Efforts to Implement Cost Efficiency 
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6. The BMT continued its efforts, established in 2004, and finalized the 
Contractors Pre-Qualification Program.  The Contractors Pre-Qualification 
Program is a program that is being conducted by most large public agencies 
in order to be able to attract quality contractors and ensure that contractors 
who bid on projects and enter into an agreement do work reasonably.  The 
Contractors Pre-Qualification Program stipulates that a Pre-Qualification 
Application must be completed by contractors bidding on a contract 
exceeding $3.5M.  The Pre-Qualification Application requests contractors to 
disclose information in the following areas:  experience; quality and timeliness 
of past performance; reliability and responsibility; compliance with equal 
employment requirements; compliance with wage, hours, and other fair labor 
standards; integrity and business ethics of the firm and its key personnel; gifts 
given or contributions made to members or alternate members or employees 
of the District; and financial and operation capability.  The program also 
encompasses conducting community outreach to the District’s local 
contractors in order to attract qualified contractors within the District’s 
community.  The program assures that the District will get more results for its 
Bond fund dollars.  And, the program assures that litigation is reduced by 
placing high standards on contractors. 

7. The Board authorized the District to issue Series B general obligation bonds 
in the amount of $65M to begin the second phase of planning, programming 
and construction, and meet its cost projections over the next three years.  The 
District obtained a good rating for the Series B Bonds.  The Board also 
authorized the District to issue Series C refunding bonds (refinancing Series 
A bonds) in the amount of $28.2M.  Refinancing and shortening the payment 
period of the Series A bonds (Series C refunding bonds) equates to a $5.5M 
savings to the resident tax payers.   

8. In spite of continued concern expressed from the campus community and 
District residents  that parking structures be built as the Bond Program 
projects are planned, the District holds steadfast with its initial plan  to 
strategically locate parking lots in close proximity of instructional facilities.  
The Master Plan proposes a plan to build a parking structure when the 
student population reaches a certain level.  All options will be looked into 
before the District builds a parking structure. 

9. The BMT continues to encourage its team to look for innovative ways that 
would provide cost savings to the Bond Program.  One of the BMT team 
members located a vendor that dismantled and hauled away the abandoned 
fuselage that was housed at PCC.  The agreement included the vendor 
reimbursing the District for monies collected on the recycled scrap metal.  The 
vendor issued a check to the District in the amount of $7,153.05.   

10. The Bond Management Program Offices have been organized and will bring 
together all members of the Bond Management Team and the majority of 
District staff involved with the Bond Construction Program.  This will aid in 
smoother operations and added cohesion between the entities. 
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11. The Relocation of Major Water Lines for the South Quad Complex (LAC) (Bid 
Package No. 2) was combined with the piping package of the Infrastructure 
Site Improvements and New Central Plant projects at LAC, and these projects 
were bid as one project.  This plan provided a cost savings to the Bond 
Program. 

12. The District’s procurement committee continues to meet regularly to discuss 
procurement issues and establish District-wide standards for furnishings.   
Establishing District-wide standards streamlines the purchasing process and 
enables the District to contract the best price for district-wide furnishings. 

13. Two re-locatable buildings were purchased for the Southeast Interim 
Bungalow Project (PCC).  Purchasing the re-locatable buildings was the 
better cost savings option over entering into a lease agreement. 

14. The District actively pursues other funding sources to mitigate costs to the 
Bond Program.  The Men’s gym façade suffered significant damage due to 
the rains.  The District is pursuing FEMA funding to repair the Men’s gym 
façade to mitigate the unexpected costs.  

15. The BMT continues to make every effort to instill safe practices on both the 
LBCCD Campus and the various construction project sites at both LAC and 
PCC.  These efforts include bi-monthly safety training sessions, close project 
review and coordination with the Solis Group, and weekly and monthly site 
safety reviews.  This effort continues to provide a safe working environment, 
reduce time lost on projects, and meet construction schedules.  This effort 
has provided a continuous safe working environment for the labor force, staff 
members, students, and the community.  Through December 2005, there 
have been over 473,353 man hours worked with no lost-time injuries on the 
projects. 

16. Design specification standards.  The District and BMT finalized the District’s 
design specification standards.  The design specification standards have 
been incorporated into project design work and will enable the District to 
standardize maintenance procedures and to simplify the stocking of repair 
parts, lights, and supplies.  Additionally, costs savings will be realized through 
the extended lifecycle of the fixtures specified in the new design standards.  
With respect to the construction activity, the District will be better able to 
estimate the true cost of construction across multiple projects as it will using 
the same products, processes, and finishes. 

17. The BMT reported on measures it has taken to mitigate escalating 
construction costs.  The BMT reported that as part of its mitigation measures, 
Saylor Consulting has been contracted to provide independent estimates on 
all Architects’ estimates during the design process as well as to monitor 
escalating construction costs in the market place.  Saylor Consulting 
conducted post-bid interviews with both general contractors and major 
subcontractors that submitted bids on District projects, and a number of other 
Southern California-based construction companies to examine first hand the 
factors that most affect their bids. Previous reports by the University of 
California Irvine were analyzed and used to advise the District on budget 
adjustments as well.  The BMT is aggressively submitting for State funding, 
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and conducting pre-value engineering.  The BMT continues to work with the 
Architects and the Master Programmer to identify scope and cost cutting 
measures. 

18. The Facilities Planning Manual has been delivered and approved by the 
District.  The Facilities Planning Manual ensures that all planning, design, 
construction activities, and deliverables continue with a heightened level of 
efficiency and control as well as it ensures consistent applications of good 
construction practices. 

19. The BMT continues to instill construction safety practices and broadcasting 
District-wide construction alerts.  Addressing construction safety is vital in 
providing a safe environment as well as preventing costly legal claims against 
the District.  Each contractor is required to submit an Incident and Injury 
Prevention Plan, and the contractors are required to submit a project specific 
logistics plan.  This plan addresses issues relevant to public safety around 
each site and the procedures to be followed for working in and around the 
District community.  Communications to administration, faculty, staff, and 
students continues with issuance of District wide e-mail Construction Alerts.  
This has proven to be an effective tool in alerting the District of shutdowns, 
parking lot closures, and potentially hazardous areas to avoid.  The BMT 
implemented the Bond Program website as a communication venue to the 
community at-large.  The website provides regular updates on the progress of 
construction/modernization projects while mitigating costs on community-wide 
newsletter mailings.  Students are now included in all District wide e-mails for 
Construction Alerts and notification with a link to the newsletter (Bovis 
Builder).  In addition, alerts and pedestrian pathways will be posted 
strategically to inform students and staff of the construction areas. 

20. At each milestone of the design phase, including the project kick-off, the 
District (and Master Programmer as deemed necessary) reviews the building 
design submittal for concurrence with the Facilities Master Plan.  A formal 
notice to proceed is not issued until all parties sign off on the current design. 

21. BMT and the District communicate regularly with the Division of the State 
Architect’s to prioritize District projects.  The District has met with the 
California Department of General Services to keep aware of issues that may 
affect the plan approval process.  As a result, the plan check process has 
been streamlined. 

22. The BMT implemented and tested the Expedition, PeopleSoft, and Simpson 
and Simpson database software systems for efficient operation of cost, 
schedule, and budgetary management.   BMT also worked with the District 
and prepared accounting and reporting policies and procedures.  The 
database management tool allows estimated and actual costs to be tracked 
by project, type, funding, and campus.  Additionally, it has the capability to 
provide periodic cash flow reports.  This custom built application was tested 
on a single project and the reports from the test were provided to the COC at 
its meeting of April 11, 2005. 
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23. The BMT developed and implemented the Budget Modification Procedure 
whereby all changes must first be reviewed and authorized by the District 
before payment can be made.  The Budget Modification Procedure enables 
the District to closely monitor the Master Budget. 

24. There have been important improvements in the administrative organization 
of contract documents and in the keeping of complete documentation for all 
contracts, files, certificates of insurance for general liability, auto liability, and 
workers compensation.  The BMT has the ability to track insurance through 
Expedition (its project management tool).  The District has been given rights 
to utilize the insurance component of Expedition.  

25. The District and the BMT have improved its procurement process, 
procurement controls, and the advertising and solicitation process for 
procurement of professional services.  A cohesive process between the 
District and BMT has been implemented. 

26. The BMT implemented a Change Management Procedure to conduct 
construction risk analysis as a contractor cost control measure.  And, a 
mitigation plan has been implemented as part of the Bond Program Change 
Management Plan. 

27. The Budget Modification Procedure was developed after approval of the final 
Bond Program budget.  Budget modifications require that any changes made 
to the baseline budget go through the Budget Modification Procedure.  All 
budget modifications require final authorization by the District.  The Budget 
Modification Procedure ensures close monitoring of the Bond Program 
budget. 

28. Careful review of consultant invoices has been instituted with respect to 
contract terms (especially hourly rates and reimbursable expenses).  
Consultant invoices are scrutinized and undergo a review and authorization 
process prior to funds being released.  A checklist is used to verify 
compliance with contractual requirements.  Contract consultants and 
contractors (not construction contractors) are required to secure prior written 
approval for all reimbursable expenses.  The District improved its applications 
in its payment process, and document control of records of distributions 
between funds. 

29. The District has ensured that systems training for end users of the facilities 
are included in the formal close out process.  Formal training is included in 
the Contact Documents for each project.  Furthermore, close-out procedures 
are in place.     

30. The District is pursuing ways to augment staffing for current facilities 
construction staffing levels in order to address construction program costs, 
project schedules, and scope management requirements.  The District is also 
pursuing ways to augment District management level staffing to oversee 
program management personnel and to respond to bond program needs. 
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At the request of the COC, the BMT has made efforts to institute a communication link 
between the community and the District in order that the District is responsive to the 
District’s residents’ inquiries regarding the Measure E Bond Program.  The BMT has 
successfully implemented the Bond Program website and provided a link whereby 
residents can access the Contact Us and/or FAQ’s web pages.  District residents can 
use the Contact Us webpage to leave a question via the Bond Program General e-mail 
address.  Also, the webpage provides the General Information message center 
telephone number where residents can call and leave a voice message.  The FAQ’s 
webpage answers frequently asked questions.  The BMT received and responded to a 
total of ten inquires by e-mail, correspondence, or personal return telephone call. 
 
 
 
 
 
The COC herewith submits its 2005 Annual Report to the Board of Trustees.  The COC 
is pleased to report that to date the Long Beach Community College District is in 
compliance with Proposition 39. 
 
 
 
 
 
 

 
 
 

January 10, 2005 
 

April 11, 2005 
 

July 11, 2005 
 

October 10, 2005 
 

Note Worthy News:  Community Outreach 

Prepare an Annual Report to the Board Of Trustees 

2005 Meeting Schedule 



2005 Citizens Oversight Committee Annual Report  Page 15 
to the Board of Trustees January 24, 2006 
 
 
 
 
 
 
 
 
 
Committee Member Representing 
W. Gary Westling, Chairperson Additional Recommended Member 
J. C. Squires, Vice-Chairperson Community At Large 
Angel J. Perea, Secretary Community At Large 
Associated Student Body President Associated Student Body 
Gary J. Cooper Senior Citizens Organization 
Patricia L. Lofland Support Organization for the College 
William H. Marmion Additional Recommended Member 
Sherri Ortman Bona-Fide Tax Payers Association 
Brian K. Tran Additional Recommended Member 
Ken Velten Additional Recommended Member 
Debra A. Williamson Local Business Community 
 
 
 
 
 
 
 
 
Respectfully Submitted to the  
Board of Trustees on January 24, 2006 by 
W. Gary Westling, Chairperson 
 
 
 
 
 
 

2005 Citizens Oversight Committee Members 


