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LONG BEACH COMMUNITY COLLEGE DISTRICT 
CITIZENS’ OVERSIGHT COMMITTEE 

Minutes of Meeting of 
January 29, 2018  

 
Members Present:  Sharon Diggs‐Jackson, representing the Community at Large; Randy Gordon, representing 
the Local Business Community;  Joan Greenwood, representing the Community at Large; Elaine McDaniel, 
representing the Community at Large; Aaron Moore, representing the Support Organization for the College; 
Javier Salcedo, representing the Associated Student Body; David See, representing the Bona‐Fide Tax Payers’ 
Association; and Stella Ursua, representing the Community at Large. 
 
Members Absent: Eric Berg, representing Senior Citizens’ Organization.   
   
LBCCD/Bond Program Staff/Guests Present:  Ann‐Marie Gabel – Executive Vice President, Finance, Facilities, 
and Technology Services; Terrance DeGray – Program Director & Lexi Donovan, BMT; Cindy Baker, Deputy 
Director, Fiscal Services; Medhanie Ephrem – Deputy Director, Planning and Construction; John Thompson, 
Director, Fiscal Services; Bob Rapoza, Internal Audit Manager; Janet Falcon – Interim Director, Executive Office 
Services; Renee Graves – CliftonLarsonAllen; Barry McDaniel – member of the public. 
 
WELCOME AND ANNOUNCEMENTS (Elaine McDaniel) 

 Mrs. McDaniel welcomed everyone to the meeting and introductions were made. 
 
PUBLIC COMMENTS 

 There were no public comments. 
 

OLD BUSINESS 

 None. 
 

NEW BUSINESS 

 APPROVAL OF AUGUST 21, 2017, MINUTES (Elaine McDaniel)  
Motion by Ms. Ursua and seconded by Ms. Diggs‐Jackson to approve the August 21, 2017, Minutes as 
presented; the motion passed.   
 

 PERFORMANCE AND FINANCIAL AUDITS (Renee Graves, CliftonLarsonAllen) 
(Refer to “Proposition 39 General Obligation Bonds Measure E, February 2008 and Measure LB, June 
2016 Bond Construction Funds Financial Audit June 30, 2017” and “Proposition 39 General Obligation 
Bonds Measure  E,  February  2008  and Measure  LB,  June  2016  Performance Audit  June  30,  2017” 
handouts.  These documents are on file with the Minutes. 
Renee Graves of CliftonLarsonAllen stated that the audits included no findings or recommendations 
for  Long  Beach  Community  College  District.    The  audits  reported  that  expenditures  have  been 
transacted in accordance with the voters’ wishes.  Regarding the performance audit, the auditors  
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NEW BUSINESS (continued) 
certified that the website had been updated with minutes and reports per requirements, and also that 
committee  membership  appropriately  represented  constituency  groups.    Both  Measure  E  and 
Measure  LB  were  included  in  the  performance  audit  report,  which  included  the  amounts  and 
percentages of total funds expended.  The auditors tested 111 items for Measure E and 100% of the 
salaries charged to the bond.  For Measure LB, the auditors tested five items to reach a total of $2 
million. Per Management’s request, the report also included a summary of cumulative information 
per measure and per program.  The committee had no questions on the performance audit. 
 
Regarding the  financial audit, Ms. Graves reported that  it  included the balance sheet and  income 
statement for Measures E and LB.  Following all Generally Accepted Accounting Principles, the auditors 
were able  to  render a clean and unmodified opinion with no adjustments.    She clarified  that  the 
financial audit was only for the bond funds and that the district had conducted a separate audit of all 
accounts which was presented to  the LBCCD Board of Trustees on December 19, 2017.   She also 
highlighted  two  significant  events within  the  2016‐2017  fiscal  year—new bond  issuances  of  $3.2 
million  for Measure  E  and  $82.9 million  for Measure  LB.    The  committee  had  no  questions  and 
approved the performance and financial audits as presented. 
 

 APPROVAL OF THE ANNUAL REPORT (Elaine McDaniel) 
The committee approved the annual report for 2017 as presented.   
 

 QUARTERLY EXPENDITURE REPORTS (Ann‐Marie Gabel) 
(Refer to “letters addressed to Mrs. Elaine McDaniel Citizens’ Oversight Committee, dated November 
7, 2017, and January 23, 2018, RE:  Measures E and LB Expenditure Summary Update from Terrance 
DeGray, PE, CCM, LEED AP Bond Management Team” handouts).  These documents are on file with 
the Minutes. 

 
Measure E 2008 and Measure LB 2016 
o Ms. Gabel reminded the Committee that the Measures E and LB Expenditure Summary Update 

and  the  LBCC  2008 Measure  E  Bond‐Fund  46  and  the  LBCC 2016 Measure  LB Bond‐Fund  47 
Reports through September 30, 2017, were emailed to the Committee on November 7, 2017.  She 
reviewed the September 30, 2017, and December 31, 2017, reports with the following highlights: 

 
Measure E Budget Overview        9/30/2017    12/31/2017 
 Voter Approved Amount   $440,000,000  $440,000,000 
 Measure E Series A Bonds   $48,373,981  $48,373,981 
 Measure E Series B Bonds  $253,538,026  $253,538,026 
 Measure E Series D Bonds  $3,210,000  $3,210,000 
 Bond Anticipation Notes   $180,480,000  $180,480,000 
 Interest Earnings  $6,318,014  $6,318,014 

 Total Committed Amount   $501,600,836  $500,053,343 
 Total Expenditures to Date   $492,190,642  $492,190,642 
 Total Expenditures Quarter Ending   $533  $0 
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NEW BUSINESS (continued) 
Measure LB Budget Overview       9/30/2017    12/31/2017 
 Voter Approved Amount   $850,000,000  $850,000,000 
 Measure LB Series A Bonds   $9,000,000  $9,000,000 
 Measure LB Series B Bonds  $73,928,527  $73,928,527 
 Interest Earnings  $1,129,003  $1,129,003 

 Total Committed Amount   $21,416,763  $26,416,616 
 Total Expenditures to Date   $7,305,407  $11,107,999 
 Total Expenditures Quarter Ending   $2,523,321  $3,802,592 

 
o Ms. Gabel informed the committee that the quarterly expenditure reports show a transference of 

expenditures between the two projects in order to maintain cash flow and referred the committee 
members  to  the  last  page  of  quarterly  report  in  which  total  activity  for  both measures  was 
combined.  She added that staff regularly monitors the budgets for specific projects. 

o The committee had no questions on the quarterly expenditure reports. 
o Motion by Mr. Gordon and seconded by Ms. Diggs‐Jackson to accept the reports as presented; the 

motion carried unanimously. 
 

 CONSTRUCTION UPDATE (Tim Wootton) 
(Refer  to  “Construction  Update  Citizens’  Oversight  Committee—January  29,  2018”  PowerPoint 
presentation handout).  Document is on file with the Minutes. 
 
o Mr. Wootton reviewed the construction projects as follows: 

 

 Scheduled Maintenance Projects 
o Fiscal Year 2015/16 $3,089,434 (State Funds & Measure LB) 
 Water Conservation Projects 
 Awarded design contract to HPI. 
 PCC Campus Water Conservation Project 

 Southwest of Campus, Bldg. HH and Bldg. II. 
 Notice to proceed issued January 2018. 
 Estimated construction completion Summer 2018. 

 LAC South Campus Water Conservation Project 
 Bldg. O1 and Bldg. O2—Landscape and reclaimed water. 
 Bldg. Z – Reclaimed water only. 
 Design complete. 
 Currently in bid process. 
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 CONSTRUCTION UPDATE (Tim Wootton) (continued) 
o Fiscal Year 2016/17 $2,846,905 (State Funds & Measure LB) 
 District‐Wide Project for ADA Upgrades 
 PCC – Westberg and White (Design Consultant) preparing design documents to address 

deficiencies as identified in the CASp survey for the Pacific Coast Campus. 
 Phase 1 Site Package – Bid opening on 1/23/18 
 Phase 2 Building Package – DSA back‐check scheduled for end of February.  Bid 

process to start in March. 
 LAC – DLR Group (Design Consultant) preparing design documents to address deficiencies 

as identified in the CASp survey for the Liberal Arts Campus. 
 Door Lockdown Project 
 Phase II 

 PCC – Retrofit doors in Buildings HH, GG, CC, JJ, II, and MM. 
 LAC – Retrofit doors in Buildings A, T, and CDC. 
 Bids due end of January. 

 Mrs. McDaniel asked whether the whole door or just the lock would be replaced on the 
older  doors.   Mr. Wootton  responded  that  in  some  cases,  the older  doors  cannot  be 
upgraded with new locks and will need to be replaced. 

o Fiscal Year  2017/18 $639,456 (State Funds Only) 
 Project Facilities Proposals (PFP) Submitted on September 13, 2017 
 High Voltage Electrical Improvements 
 Replacement of oil switch and transformer at Bldg. G. 
 Replacement of oil switch at PCC main distribution. 
 Currently soliciting proposals for designers. 

 Lighting Inverter Replacement 
 Scope includes lighting inverter replacement at LAC Building T and PCC Building JJ. 
 Notice to Proceed issued on January 4, 2018. 
 Demo work complete. 
 Re‐routing of conduit and new wiring complete for new inverter. 
 Estimated project completion February 2018. 

 

 District Wide Energy Projects 
o Prop 39 Years 3, 4 & 5 – 2015‐18 Projects $1,878,957 
 LED Lighting Retrofits, Buildings T, HH and O‐2 
 Approximately 207,140 kWh/yr. in energy savings and $30,263 in cost savings. 
 Notice to Proceed issued to Baker Electric, June 2017. 
 10 weeks for equipment submittal and procurement. 
 Installation targeted for Spring 2018. 
 Delayed due to manufacturer filing Chapter 7. 

 New manufacturer selected and approved. 
 All overhead work complete. 
 Next phase will be to install new LED fixtures.  Work will start in Bldg. O2. 
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 CONSTRUCTION UPDATE (Tim Wootton) (continued) 
 

 District Wide Energy Projects – Integrated Energy Master Plan (IEMP) 
o DLR Group was selected to create the Energy Master Plan. 
o IEMP to include a clear path towards compliance with the Governor’s Executive Orders. 
 District‐Wide Net Zero Goal. 

o IEMP will be integrated with the 2041 Facilities Master Plan & future designs. 
 Integrate IEMP to District Design Standards. 

o Assessment and Planning Services 
 Central Plant/Building Analysis – load analysis. 
 Design recommendations 
 District‐Wide net zero goal 
 On‐site energy generation 
 Water management 

o Project started Summer 2017, estimated completion Spring 2018. 
o Total project budget = $211,944 

 

 Campus Improvement Projects – Fiscal Year 2016/17 (Measures E & LB) 
o Facility Advisory Committee Approved 2/22/17 
 Building HH – Artificial Turf for courtyard ($100,000) Complete  
 Building T – Room 1200 Replace carpet and paint ($30,000) – Paint complete.  Carpeting to be 

completed by end of January. 
 Building R – Thermostat for gym heater ($60,000) – Soliciting proposals. 

 
o Facility Advisory Committee Approved 4/19/17 
 Baseball field – Scoreboard replacement ($130,000). 
 Equipment delivery expected February. 

 Building MM – Trailer removal ($20,000) Complete 
 Building L – Replace basement Vinyl floor ($13,000) Complete 
 CDC (LAC) – Replace carpet in classrooms and offices ($16,000) Complete 

 
o Facility Advisory Committee Approved 11/8/17 

 Building Q – Installation of glue down ceiling tiles for Q113 ($13,000). 
 Soliciting proposals. 

 Building MM – HVAC upgrade ($65,000) 
 Processing bid proposals. 

 Building EE – Room 108 upgrade ($50,000)  
 Soliciting proposals. 

 Building HH – Shade structure installation ($20,000) 
 Soliciting proposals for design firm. 
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 CONSTRUCTION UPDATE (Tim Wootton) (continued) 

 Current Construction Projects 
o LAC Building D 1st and 2nd Floors – Science Labs (Measure E) 
 MSP Architects – Design Firm, Soltek Pacific Construction – Contractor. 
 Renovate 16,000 square feet of 1st floor and 2,573 square feet of 2nd floor for new Science 

Labs.    
 Project started September 2016, original estimated construction completion Fall 2017. 
 New estimated construction completion Fall 2018. 
 LBCC issued termination letter on 5/22/17 to TB Penick & Sons due to lack of progress on the 

project.  Finalized agreement with Western Surety Company to move the project forward in 
November 2017.  Soltek was issued Notice to Proceed on December 4, 2017. 

 Total project budget = $14,635,024   
 

o District Wide Security Monitoring System (Measures E & LB) 
 P2S Engineering – Design Firm, Pars Arvin – Contractor. 
 Project started in October 2016, estimated construction completion Spring 2018. 
 Design plan covers all exterior building entrances and heavy use areas. 
 98% of the 200 cameras have been installed at PCC. 
 Currently working on programming Video Management System (VMS). 
 Maintenance  and  support  assessment  addressed  during  the  design  process.    New  staff 

position created based on assessment. 
 Long Beach Police can view cameras in an emergency through VMS. 
 98% of the approximately 400 cameras have been installed at LAC. 
 Total project budget = $10,308,743  

 
o LAC Building P – English Studies (Measures E & LB) 
 Steinberg Architects – Design Firm, A&B Construction – Contractor. 
 Occupants moved to swing space in Buildings M and N. 
 Project will address ADA, classrooms, offices and MEP systems. 
 Currently working on framing, sheathing and MEP rough‐in. 
 Construction started February 2017, estimated completion Fall 2018. 
 Total project budget = $11,015,941 

 
o LAC Building J – Auditorium (Measures E & LB) 
 SVA Architects – Design Firm, Novus Construction – Contractor. 
 Renovate 37,878 GSF Auditorium, originally built in 1956. 
 Adding  14,119 GSF  onto  northwest  corner  for  additional  classrooms,  offices,  storage  and 

elevator. 
 Upgrading structural, accessibility and fire/life/safety to current codes. 
 Notice to Proceed issued on January 16, 2018. 
 Estimated completion Fall 2019.  
 Total project budget = $29,021,602 
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 CONSTRUCTION UPDATE (Tim Wootton) (continued) 

 Current Design Projects 
o LAC Kinesiology Labs and Aquatic Center (Measures E & LB) 
 Design contract awarded to Westberg and White, Spring 2017. 
 Design for renovation of Outdoor Kinesiology Labs, which includes a softball field, soccer fields, 

sand volleyball courts, tennis courts and associated support facilities and infrastructure. 
 Design also includes construction of a new Aquatic Center, which includes 50 meter pool and 

support building of approximately 15,000 sq. ft. to provide showers, locker rooms, storage, 
pool equipment and office spaces.  Addressed ADA access issues, lighting and parking. 

 Currently in Design Development phase. 
 Anticipated construction start Spring 2019. 
 Total project budget = $44,238,099 

 
o PCC Parking Structure – P2 (Measure LB) 
 HPI Architecture selected to prepare bridging design documents. 
 Design‐Build delivery method. 
 Parking structure to include solar panels on top floor. 
 Parking structure to serve 500‐600 vehicles for long term student and staff parking needs. 
 To be located in parking lots 5, 6 and 8. 
 Design‐Build Entity to be selected Spring 2018. 
 Total project budget = $21,493,800 

o Mrs. McDaniel asked if solar panels could be included on the shade structure for Bldg. HH.  Mr. 
Wootton  responded  that  adding  solar  panels  on  existing  roofs  requires  that  the  roofs  have 
adequate structural support for the additional weight.  He noted that the District is considering 
adding solar panels where appropriate.  Ms. Gabel added that the shade structures at Bldg. HH 
are  canvas  and  therefore  would  not  support  solar  panels.    Mr.  Wootton  commented  that 
additional information on solar panels would be provided in future reports. 

 
o LAC Building M – Multi‐Disciplinary Classroom (Measures E & LB & Prop. 51 State Funding) 
 First State funded project utilizing the Design‐Build delivery method. 
 GKK Works selected to prepare bridging design documents. 
 Project requires demolition of the existing Buildings M and N. 
 New construction of a 3 story building of 81,970 GSF to include classrooms and office spaces. 
 This building will house Language Arts, Foreign Language, and Computer and Office Studies 

(COS). 
 Anticipated construction start Fall 2019, construction completion Fall 2022. 
 Total project budget = $70,096,798 (State funded = $27,760,000) 
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 CONSTRUCTION UPDATE (Tim Wootton) (continued) 
o PCC Building MM – Construction Phase I (Measures E & LB & Prop. 51 State Funding) 
 State budget approved funding for Preliminary Plans only during fiscal year 17/18. 
 HPI Architecture selected to prepare design documents. 
 Project will consist of renovating West Wing of MM which houses the HVAC and Carpentry 

departments.  Project will include demolishing the former Alternative Fuels section. 
 Currently in Schematic Design phase. 
 Anticipated construction start Fall 2019, construction completion Fall 2020. 
 Total project budget = $17,665,877 (State funded = $7,096,729) 

 
o LAC Building X – Central Plant Expansion (Measure LB) 
 P2S Engineering selected to prepare design documents. 
 Project will consist of expanding the capacity of the existing Central Plant to accommodate 

upcoming growth shown in the 2041 Facilities Master Plan. 
 Currently in Schematic Design phase. 
 Anticipated construction start Fall 2019, construction completion Spring 2020. 
 Total project budget = $6,190,506 

 
o In response to Ms. Diggs‐Jackson’s inquiry, Mr. Wootton stated that the Central Plant is on the 

south side of Lew Davis Drive, near the Public Safety office in Building X. 
 

o Ms. Diggs‐Jackson observed that the District engages many vendors and contractors and asked 
whether  efforts  are  made  to  attract  those  based  in  Long  Beach.    She  requested  additional 
information  about  the  procurement  process.    Mr.  Wootton  responded  that  the  District  has 
enacted  several  programs  to  encourage  local  vendors  to  bid  on  projects.    For  instance,  he 
remarked that the Building P project was structured for local Long Beach contractors and workers.  
Ms. Gabel added that a purchasing analytics presentation had been made to the LBCCD Board in 
Fall 2017, demonstrating how LBCC is tracking  local workers and vendors.    In response to Ms. 
Diggs‐Jackson, Ms. Gabel offered to present a similar report to the COC at  its next meeting  in 
August 2018.  

 
o Mr. See inquired about the demolition of Building M and why some buildings were demolished 

rather than retrofitted.   Mr. Wootton responded that architects who work on District projects 
provide analysis comparing the costs and benefits of rebuilding rather than renovating existing 
buildings.  In some cases, he noted, a building is so old that the cost to renovate it would be higher 
than the cost to rebuild it. 

 
o Ms. Ursua  inquired whether  LBCC partners with  the  Long Beach Conservation Corps or other 

community organizations dedicated to sustainability efforts.  Mr. Wootton stated that the District 
is  in  compliance  with  state  and  local  regulations  bidding  public  works  projects  and  to  his 
knowledge had not engaged that particular community organization.  

 
o Ms. Ursua also asked whether the Energy Master Plan budget of $211,944 was for the cost of 

creating simply the scope of project, or if it also included the work of creating the plan itself.  Mr. 
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Wootton confirmed that the firm was drafting the actual plan, not merely the scope.  In response 
to Ms. Ursua’s inquiry, Mr. Wootton confirmed that the plan would include energy storage. 

 
o Ms. Diggs‐Jackson asked if the demolition of Building M was anticipated to impact Faculty Avenue 

or the neighboring residents.   Mr. Wootton responded that the District  is considering possible 
mitigation efforts, such as a sound wall, and will try to schedule the demolition work at the least 
impactful time.  Ms. Diggs‐Jackson requested that the District share any advance materials about 
the project with herself or Mr. See, so that they could in turn share them with the Lakewood Village 
Association residents group. 
 

 BOND REFUNDING (Ann‐Marie Gabel) 
Ms. Gabel discussed the Bond Refunding for a portion of the District’s Series B 2012 bond, which will 
result  in  a  savings  to  taxpayers of  $38,380,388.   Ms. Gabel  explained  that  the District’s  standard 
operating procedures include consistently evaluating the market to determine if it would be beneficial 
to refinance or refund any bonds with the goal of saving money on interest.  She noted that every time 
an entity seeks to reissue bonds, Standard and Poor’s evaluates that entity’s rating.  As a result of 
seeking bond refinancing, LBCC was able to improve its Standard and Poor’s rating from AA‐ to AA, 
which leads to better interest rates in the future.  Ms. Gabel added that, in this way, the District seeks 
to demonstrate to taxpayers that we are good stewards of the funds and endeavor to save taxpayers 
money when possible. 
 

OTHER 

 Ms. Gabel invited the committee to attend Form 700 Training offered by LBCC on February 21, 2018, 
at 9:30 a.m. in T‐1200.   

 Ms. Gabel announced that a Groundbreaking Ceremony for Building J was being planned for March 
2018, to which committee members would be invited. 

 The  committee  favorably  reviewed  the  proposed  future meeting  dates  of  August  27,  2018,  and 
January 28, 2019. 

 Ms. Gabel announced that Ms. Ursua would not be seeking another term on the Citizens’ Oversight 
Committee upon its expiration June 30, 2018.  She thanked her for her service to the committee and 
to LBCC.   She announced that Mr. Gordon, Ms. Greenwood, and Ms. Diggs‐Jackson would  like  to 
continue  serving  on  the  committee  for  another  two‐year  term  ending  June  30,  2020.    Staff  will 
therefore  be  requesting  Board  approval  of  an  additional  term  for  those  members.    Ms.  Gabel 
expressed appreciation for all members’ service on the committee, for asking questions, and for being 
actively engaged in the work of the committee.  Ms. Gabel then thanked ASB representative Javier 
Salcedo for his service, and Mr. Salcedo announced that he plans to transfer to CSULB.  Ms. Gabel also 
announced that she would be leaving LBCC, and the committee expressed its appreciation for her 
work.  

 
FUTURE AGENDA ITEMS 

 Quarterly Expenditure Report 

 Construction Update 
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NEXT MEETING 

 August 27, 2018 
T‐1100 (Board Room) at LAC  

 
ADJOURNMENT  

 Motion  by Ms.  Ursua  and  seconded  by Mr.  Gordon  to  adjourn  the meeting;  the motion  carried 
unanimously.  

 The meeting adjourned at 6:50 p.m. 
 
 
Respectfully Submitted by: 
Stella Ursua, Secretary (2017‐18) 
 
Approved by the COC on August 27, 2018 


