
 Facilities Advisory Committee 
Minutes  

February 17, 2016 

Meeting 

Approved 
 

ATTENDANCE (A = absent): 
Committee Members 

 Ann-Marie Gabel  Bob Maxell 

A Richard Estacio  Kim Hatch 

A Karen Kane  Alicia Kruizenga 

A Emmanuel Ndoumna  Tim Wootton 

Guests 

 Michael Boomsma  Lexi Donovan 

 Medhanie Ephrem   

 

NOTE TAKER:  Janet Falcon 

 

Welcome and Introductions (Ann-Marie) 

 Ann-Marie welcomed everyone to the meeting. 

 

Approval of the November 18, 2015 Minutes (Ann-Marie) 

 The minutes of the November 18, 2015 meeting were approved as submitted.   

 

Bond Construction Update including Scheduled Maintenance & Small Improvement Projects (Tim) 

(Refer to “Bond Construction Update Facilities Advisory Committee dated February 17, 2016 P/P 

Presentation” handout) 

 

o Scheduled Maintenance Projects 

o Fiscal Year 2014/15 $2,628,690 (State Funds Only) 

 Roofing contract awarded to Tecta America   

 Complete roof replacement Building K – Complete 

 Complete roof replacement Building G – Complete 

 Complete roof replacement Building Z – Complete 

 Complete roof replacement Building O-1 – Complete 

 Complete roof replacement Building O-2 – 95% Complete 

 Paint exterior of Buildings LL & HH – Complete 

 

o Fiscal Year 2015/16 $2,313,000 (One Time Mandated Cost) 

 Complete roof replacement Buildings JJ, HH, H, J – Preparing bid docs; anticipating work 

to be during Summer 2016 

 Tile roof replacement Building K   

 Interior door replacement Building D – Defining work scope    

 Paint exterior of O-1 & O-2 – Preparing bid docs 

 Building Z HVAC replacement – Reviewing pricing 

 Building D gutter replacement – Getting pricing (possibility of just coating the gutters) 
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Bond Construction Update (continued) 

o Scheduled Maintenance Projects (continued) 

 

o Fiscal Year 2015/16 $1,322,393 (State Funds Only) 

 PCC Southwest Campus Water Conservation Landscape Project - $634,000 

 Finalizing contract with HPI Architect for design 

 LAC South Campus Water Conservation Project - $419,481 

 Converting Buildings O-1, O-2 and Z to reclaimed water 

 LAC Central Plant Cooling Tower Loop Conditioner - $30,511 

 PCC Building HH & II Water Conservation Project - $238,401 

 Finalizing contract with HPI Architect for design  

 

 District Wide Energy Projects 
o Prop 39 Year 2 – 2014/15 Projects $561,172 

 Retro Commissioning Buildings D and T – Complete 

 Lighting Retrofit Buildings R, Q and Z  

 Z complete 

 R and Q scheduled to start February 2016 

 Outside area LED lighting retrofits, PCC parking lots, Building Z lot, Tennis Courts 

 PCC parking lot – waiting for fixtures from manufacturer to complete; mostly finished 

 Building Z and Tennis Courts complete 

 

o Prop 39 Year 3 - 2015/16 Projects $583,855 

 LED Lighting Retrofits, Buildings T, HH and O-2 

 Finalizing design contract with P2S Engineering; Facilities will look into the 

possibility of having warmer lights rather than cool color 

 SCE Pilot Program, SCE provided LED retrofit energy analysis per building 

 

o Prop 39 Year 4 – 2016/17 Projects $TBD 

 LED Lighting Retrofits 

 Defining work scope 

 Buildings selected from the SCE LED energy analysis done in 2015 

 Facilities will inquire about charging stations  

 

 Campus Improvement Projects 

o Facilities Advisory Committee approved on 9/2/15 

 Building Q – Paint Interior Hallways  ($16,000) (Waiting for PO) 

 Building R – Paint Interior Hallways  ($24,365) (Waiting for PO) 

 Building O-2 – Replace Carpet in all Hallways ($55,000) (Waiting for final pricing)  

 LAC CDC – Remove Old Fence and Replace ($9,157) Complete 
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Bond Construction Update (continued) 

 Campus Improvement Projects (continued) 

 

o Facilities Advisory Committee Approved on 11/18/15 

 Building T – Install Handrails around Viking Express ($15,324) Complete 

 LAC trash compactor – Install Sliding Gate for Safety ($2,438) Complete 

 Building O-2 – Replace 5 classroom Wall Talkers ($22,000) (Processing proposals) 

 Building D – Install Reverse Osmosis Water Treatment System ($18,000) (February 2016) 

 Building S (Stadium) Replace Press Box Windows ($30,000) (Getting 3 quotes) 

 Building L HVAC modifications for Media Services ($9,700) (PO issued – scheduling 

work) 

 Increasing amount of CFM in room 

 

o Facilities Advisory Committee New Requests 2/17/16 

 Building Q Athletics Student Success Center ($40,000) 

 Computers, furniture, blinds, paint 

 Building Q Motorize Bleachers ($36,000) 

 Various Locations – New student outdoor & hallway seating and benches ($13,000) 

(including Buildings BB, DD, and EE) 

 

The Campus Improvement Project list was accepted and approved including three new projects 

listed above for February 17, 2016.    

 

 Current Construction Projects 

o LAC Building D – Science Labs 

 MSP Architects – public bid to determine contractor 

 Renovate 16,000 square feet of 1st & parts of 2nd floor for new Science Labs   

 Physiology, Diagnostic Medical Imaging and Allied Health   

 Design documents underway, construction to start Winter 2016 

 Two phased project.  Phase 1 – Demolition complete 

 

o PCC MD Trailers Demo 

 Contract awarded to MZN Construction, Inc. 

 NTP to be issued February 16, 2016 

 Remove MD Trailers and TO Trailer currently in LOT 2 

 Contractor to asphalt patch, slurry seal, and stripe for parking stalls 

 Anticipated project completion Spring 2016 

 

o PCC Buildings QQ & RR – Electrical Program 

 HPI Architects – Public bid to determine contractor 

 New 24,000 GSF Building will be built for Electrical labs, classrooms, offices and 

Lifetime Learning Center  

 6,000 GSF Building RR to be renovated for the Electrical program’s robotics labs 

 DSA approved plans October 2015 

 Currently in bid process.  Bids due February 2016 

 Estimated construction start Spring 2016 
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Bond Construction Update (continued) 

 

 Upcoming Construction Projects 

o LAC Building J – Auditorium 
 SVA Architects – public bid to determine contractor 

 User group meetings are ongoing 

 Structural, ADA, mechanical systems and program enhancements 

 Submit design documents to DSA for preliminary review January 2016 

 Scheduled to start construction Spring 2017 and complete Fall 2018 

 Approximately four months out before submittal to DSA 

 

o LAC Building P – English Studies 

 Steinberg Architects – public bid to determine contractor 

 Occupants will be moved to swing space in Buildings M & N   

 Project will address ADA, classrooms, offices and mechanical systems   

 Submit design documents to DSA for review January 2016 

 Estimated construction start Fall 2016 for swing space, completion Spring 2018 

 

o District Wide Security Monitoring System 

 P2S Engineering is designing the system  

 Design documents are expected in Spring 2016, public bid to follow 

 Initial plan covers all exterior, building entrances and outdoor restrooms entrances 

 On the diagrams, red = facial and/or license plate recognition 

 

o LAC Building E – Student Center 

 Design awarded to TBP Architects – public bid to determine contractor 

 Renovate 50,276 GSF building, originally built in 1968 

 Project will address ADA, Food Services, ASB, mechanical & electrical systems   

 Started the design process and meeting with the user groups Fall 2015 

 Estimated construction start Spring 2018, completion Summer 2019 

 

o LAC Football Field – Turf/Track Renovation 

 Replace football field artificial surface with FieldTurf ® 

 Resurface running track area 

 Project funded with stadium reserve funds 

 Estimated start of construction Summer 2016 

 

 Completed Construction Projects 

o LAC Building C – Nursing Program 

 BCA Architects – Construct One, Construction Contractor 

 Complete renovation of 31,567 GSF Nursing Building C  

 10 classrooms, 6 simulation labs, 12 Faculty offices and computer labs 

 Project substantially completed October 2015 

 Move in completed Winter 2016, classes began Spring 2016  
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Bond Construction Update (continued) 

 Completed Construction Projects (continued) 

 

o PCC Building GG – Student Services Center 

 RNT Architects - Balfour Beatty, Construction Contractor 

 New 38,855 GSF Student Services Building with 2 additional classrooms 

 Project substantially complete August 2015 

 Audio Visual equipment and furniture were installed November/December 2015 

 Opened January 2016 

 

 Kim asked about the gum stains throughout campus.  Tim responded Facilities tries to keep up 

with the cleaning of gum on the sidewalks and explained the process for doing so. 

 

Project Prioritization List (Mike) 

(Refer to “Project Prioritization List Updated February 2016” handout) 

 Mike reviewed the Project Prioritization List including the following highlights: 

o Future Projects were updated with the latest state funding amounts for projects G & H and 

MM. 

o The amounts in the Comments column for both phases of Building MM are not current and 

will be modified to show the current amount anticipated in state funding. 

 

The Project Prioritization List was accepted as amended. 

 

PCC Accessibility Study Review (Medhanie and Terrance) 

(Refer to “Construction Base Cost Data; Total Construction Costs with Design Fees; and Comparison 

Table:  Use/Severity/Location Type” handouts) 

 A study of PCC Accessibility was conducted by an outside vendor utilizing CASPs.  Several 

outreach efforts were used to reach as many Faculty, Staff and students to receive their input on 

any accessibility issues at PCC. 

 A public forum was held on December 1, 2015; input from DSPS and student clubs was sought.  

From all of the information collected, the team consolidated the information to create the reports 

attached to these minutes.  Identified 2,019 total issues.  Issues were categorized into severity 

codes, numbers of years to fix, and who would be responsible to fix them. 

 The District has a Transition Plan from 2006 and we have been addressing compliance issues as 

we work on each of the buildings.  The new plan will focus our attention on the areas that still 

need to be addressed.  

 Ann-Marie reminded everyone that when we build a building we build it to the current codes and 

guidelines.  Over time, these codes and guidelines may change and we have to review the 

buildings to address any issues that may arise. 

 The LAC CDC will be assessed next and then LAC will be assessed afterwards. 



FAC Minutes 

February 17, 2016 

Page 6 

 

2041 Facilities Master Plan (Medhanie) 

(Refer to “LBCCD Facility Master Plan Project List as of 2/10/16” handout) 

 Medhanie reviewed the draft of the 2041 Facility Master Plan. 

 The timeline and funding for the Master Plan was discussed along with the possibility of state 

funding on some of the projects. 

 Swing space for each project has been incorporated into the plan. 

 The committee is in support of the draft of the 2041 Master Plan.  The final plan will be brought 

back to FAC at the next meeting. 

 

Redevelopment Funds (Tim) 

(Refer to “RDF Projects 2015-2016” handout) 

 Tim reviewed the Redevelopment Fund Projects 2015-16.  There is a total of $214,505.42 

available for the projects listed on the report. 

 Pricing is still being determined and the final project list is being decided. 

 

Building V Survey – Spring 2016 (Ann-Marie) 

 Ann-Marie announced a survey will be sent to the occupants of Building V in mid-March and then 

results will be brought back in April 

 

Other (Bob) 

 It was confirmed the April meeting will be at PCC. 

 

Meeting adjourned at 3:05 pm. 
 

Next Meeting – April 13, 2016   

 1:30 – 3:00 pm 

 PCC – TBD 

   

 


