
 Facilities Advisory Committee 
Minutes  

September 2, 2015 

Meeting 

Approved 
 

ATTENDANCE (A = absent): 

 Ann-Marie Gabel  Bob Maxell 

 Richard Estacio A Karen Kane 

A Emmanuel Ndoumna  Tim Wootton 

    

 Michael Boomsma A Lexi Donovan 

 Medhanie Ephrem   

 

NOTE TAKER:  Janet Falcon 

 

Welcome and Introductions (Bob) 

 Bob welcomed everyone to the meeting and introductions were made. 

 

Approval of the April 1, 2015 Minutes (Bob) 

 The minutes of the April 1, 2015 meeting were approved as submitted.  

 

Bond Construction Update including Scheduled Maintenance & Small Improvement Projects (Tim) 

(Refer to “Bond Construction Update Facilities Advisory Committee dated September 2, 2015 P/P 

Presentation” handout) 

 

 Scheduled Maintenance Projects 

o Fiscal Year 2014/15 $2,628,690 (State Funds Only) 

 Roofing contract awarded to Tecta America   

 Complete roof replacement Building K – started 6/15, 95% complete 

 Complete roof replacement Building G – started 7/15, 90% complete 

 Complete roof replacement Building O-1– started 8/15, tear down ongoing 

 Complete roof replacement Building O-2 – start 11/15 

 Complete roof replacement Building Z – started 9/2/15 

 Paint exterior of Buildings LL & HH – estimated completion 9/15 

 

o Fiscal Year 2015/16 $2,313,000 (One Time Mandated Cost) 

 Complete roof replacement Buildings JJ, HH, J, P  

 Interior/exterior door replacement Buildings D, K, H, Q   

 Paint exterior of Buildings L, O-1, O-2, high voltage house  

 HVAC air handler upgrades Buildings D, T, F, Z, MM, N 

 ADA accessibility and compliance – various locations 
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Bond Construction Update (continued) 

 Scheduled Maintenance Projects (continued) 

 

 Discussion ensued regarding the additional $1.3 million allocated from State funds in 

2015-16.  The District will be undertaking several water conservation projects to comply 

with newly imposed regulations, including: 

 Re-landscaping south of Building BB at PCC along PCH with drought tolerant plants 

 Re-landscaping grass strip along Orange Avenue at PCC 

 Converting Buildings O1, O2, and Z at LAC to reclaimed water 

 Re-landscaping north of Building II at PCC along 20th Street is another possibility if 

funding allows 

 

 Prop 39 – California Clean Energy Jobs Act 
o Prop 39 Year 1 - 2013/14 projects $706,947 

 Central Plant Expansion (Project Complete) 

 $273,584 in rebate incentives 

 Load Based Optimization System (LOBOS) 

 

o Prop 39 Year 2 – 2014/15 Projects $561,172 

 Retro Commissioning Buildings D and T  

 Lighting Retrofit Buildings R, Q (R and Q going out to bid) and Z (Z completed) 

 Outside area LED lighting retrofits, PCC parking lots, Building Z lot, Tennis Courts are 

currently underway. 

 

o Prop 39 Year 3 - 2015/16 Projects $583,855 

 LED Lighting Retrofits, Buildings T, HH and O-2 

 SCE Pilot Program, SCE provided LED retrofit energy analysis per building, Prop 39 

 

 Current Construction Projects 

 LAC Building C Retrofit – Nursing Program 

 BCA Architects – Construct One, Construction Contractor 

 Complete renovation of 31,567 GSF Nursing Building C  

 10 classrooms, 6 simulation labs, 12 Faculty offices and 2 computer labs 

 Construction started on September 8, 2014 

 Anticipated project completion Spring 2016 

 

 PCC Building GG – Student Services Center 

 RNT Architects - Balfour Beatty, Construction Contractor 

 New 38,855 GSF Student Services Building with 2 additional classrooms 

 Admissions & Records, Financial Aid, DSPS, EOPS, Student Counseling, Student Health 

Services, Cashier’s Office and Student/Staff Dining Services    

 Construction started Fall 2014, estimated completion Spring 2016 
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Bond Construction Update (continued) 

 Current Construction Projects (continued) 

 

o PCC Building JJ – Alternate Transportation Retrofit 

 Additional retrofit work that required DSA approval 

 Work is underway to relocate the Dynamometer    

 Install 2 new auto lifts, Carbon Dioxide & Methane detectors  

 Anticipated construction completion September 2015 

 

o PCC Buildings QQ, OO & PP Demo – Measure E 2008 

 Demolition of Building QQ was bid as separate project 

 Buildings OO and PP were also demolished with Building QQ; demolition complete, site 

work still underway 

 New Building QQ will sit on the old site of Buildings OO,PP and QQ 

 

 Upcoming Construction Projects 

o PCC Buildings QQ & RR – Electrical Program 

 HPI Architects – Interior Demolition Inc. contractor for demolition  

 New 24,000 GSF Building will be built for Electrical labs, classrooms, offices and 

Lifetime Learning Center  

 6,000 GSF Building RR to be renovated for the Electrical program’s robotics labs 

 DSA submittal April 2015, estimated construction start Spring 2016 

 

o LAC Building D 1st & 2nd Floor – Science Labs 

 MSP Architects – public bid to determine contractor 

 Renovate 16,000 square feet of 1st floor for new Science Labs 

 1st floor demolition to start Winter 2016  

 Remodel 2nd floor for Microbiology, construction to start Spring 2016 

 

 LAC Building J Renovation – Auditorium 
 SVA Architects – public bid to determine contractor 

 Renovate 37,878 GSF Auditorium, originally built in 1956 

 Structural, ADA, mechanical systems and program enhancements 

 Submit design documents to DSA for review November 2015  

 Scheduled to start construction Fall 2016 and complete Spring 2018 

 

o LAC Building P Renovation – English Studies 

 Steinberg Architects – public bid to determine contractor 

 Renovate 16,016 GSF building, originally built in 1935 

 Project will address ADA, classrooms, offices and mechanical systems   

 Submit design documents to DSA for review December 2015 

 Estimated construction start Fall 2016, completion Spring 2018 
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Bond Construction Update (continued) 

 Upcoming Construction Projects (continued) 

 

o District Wide Security Monitoring System 

 Red Five Security completed phase 1 of the districtwide security assessment July 2015. 

Phase 2 will be full design of bid documents. 

 Locations and type of cameras, infrastructure assessment still underway 

 Initial plan covers all exterior building entrances and heavy use areas  

 Maintenance and support assessment underway 

 Scope will include cameras for the exterior restroom entrances 

 

o LAC Building E – Student Center 

 Design awarded to TBP Architects for feasibility study 

 Renovate 50,276 GSF building, originally built in 1968 

 Project will address ADA, Food Services, ASB, mechanical & electrical systems   

 Design and DSA approval is estimated to be about 12 months 

 Estimated construction start Spring 2018, completion Fall 2019 

 Dates are subject to change upon statewide bond 

 

 Completed Construction Projects 

o LAC Math Technology Building V – Math & Culinary Arts 

 Sillman Wright Architects – Harper Construction 

 73,650 GSF Math and Culinary Arts building, as well as Reprographics 

 20 classrooms, 30 Faculty offices, 7 Culinary labs 

 Substantial completion awarded April 2015 

 Ribbon cutting ceremony held August 17, 2015 

 Classes held in building August 24, 2015 

 

 LAC Storm Water Runoff Compliance – Central Quad 
 Lynn Capuoya Architects - Pima Corporation, Construction Contractor  

 Substantial completion awarded May 2015 

 Courtyard and walkways currently open to the public 

 Contractor terminated due to construction license suspension June 2015 

 Working with Bond Surety to complete items on punch list 

 

 PCC Building AA Basement Infill – Measure E 2008 

 Remove basement next to Building AA and back filled area    

 Construction started February 2015 and completed May 2015 

 Schedule Maintenance funds will be used for the landscaping of the area with water 

conservation guidelines.   

 

 PCC MD Trailer Removal – Measure E 2008 

 A portion of the trailers have been removed 

 The remaining trailers house operations that will relocate to Building GG  

 All trailers will be removed when we move into Building GG 

 



FAC Minutes 

September 2, 2015 

Page 5 

 

Small Improvement Projects (Tim) 

(Refer to “Small Improvement Projects September 2, 2015” handout) 

 Tim reviewed the Small Improvement Projects. 

o Requests 2014/2015 – Total Cost Estimate $170,795, Actual Cost $85,513.35 

 Replace GAS Meter Shed PCC Campus 

 Sports Field Wind Screen Replacement (on hold – may be doing field upgrades) 

 Building T Classroom Chair Rails 

 FMS Fire Suppression System Various Locations 

 Lift Station PCC Campus upgrade controls 

 Upgrade electrical power for events in Building R 

 Upgrade Central Plant cooling tower coupling 

 Additional building emergency lighting 

 Storm Water Retention Building T (west side) 

 Wire landscape fence multiple locations 

o New Requests 2015/2016 – Total Cost Estimate $82,325 

 Building Q paint interior hallways 

 O-2 replace carpet hallways and stairs 

 LAC CDC remove old fence and replace 

 Building T hand rail @ Viking Express 

 Sliding gate at LAC trash compactor 

 Replace Wall Talker white boards in Building O-2 

 

 Small Projects List for 2015-16 was accepted as amended by adding the replacement of the carpet 

on the stairs in O-2 and removing the second line item for the LAC CDC fence replacement. 

 

Project Prioritization List (Mike) 

(Refer to “Project Prioritization List Updated June 2015” handout) 

 Mike reviewed the Project Prioritization List including the following highlights: 

o Math Tech was on time and on budget. 

o Building B decreased $8 M. 

o Building J increased from $11 M to $22.8 M. 

o Created Campus Wide Security System for $5.8 M. 

o Funds for Building J and the Campus Wide Security System came from Building B, 

Contingency and Math Tech. 

o Building B no longer has funding due to Buildings J, P, D and camera projects. 

o Building E project timeline will be dependent on State funding. 

o Building G & H became one project. 

o Building MM is dependent on State funding. 

o Building F will be demolished. 

 

 The Project Prioritization List was accepted as submitted and amended. 

 



FAC Minutes 

September 2, 2015 

Page 6 

 

Buildings AA & BB Survey Results (Ann-Marie) 

(Refer to “AA & BB Satisfaction Survey Summary Report” handout) 

 Ann-Marie reviewed the results of the survey.  The survey was sent to all occupants/users of 

Buildings AA & BB as of Spring 2015. 

 32 responses were received.  The responses were relatively good overall.  Suggestions from the 

surveys include: 

o Whiteboards on at least two walls in the classrooms. 

o Benches in the hallways if the size of the hallway allows for it. 

o Corkboards outside the classroom doors. 

o Evaluating larger tablet armchairs. 

o Include the Key Request with the move in packet.  Facilities will work with the Deans and 

their departments in the future to streamline the process. 

 

Campus Wide Survey (Ann-Marie) 

(Refer to “FAC Campuswide Survey Fall 2015” handout) 

 Ann-Marie reviewed the draft of a FAC Campuswide Survey for Fall 2015.  The link for the 

survey will be sent district wide via email.  Results should be available at the next FAC meeting. 

 Discussion occurred on the process of the design of classrooms.  Bob asked if there is any follow 

up inside the classrooms after a building is built.  The input that Facilities and BMT receive from 

Deans during the design process is relied upon heavily as well as the design standards and best 

practices set for LBCC. 

 Rick asked to include a survey question regarding Facilities Event Setup Requests.  Ann-Marie 

will have a question added. 

 A survey for the occupants of the new Building V will be sent this fall as well. 

 

FAC Update for CPC, Spring 2015 (Ann-Marie) 

(Refer to “Spring Semester 2015 Status Report to the College Planning Committee” handout) 

 Ann-Marie reviewed the update that was sent to CPC in Spring 2015 regarding the activity for 

FAC. 

 

Meeting adjourned at 2:37 pm. 
 

Next Meeting – November 18, 2015 

 1:30 – 3:00 pm 

 COC Report  


